

Sprint Id	Backlog Id	Description	Owner	Status	Estimate (Hours)	Completed	Pending	Total effort	Effort vs. Estimate	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21
1.1		Sprint Detail Plan	Binh	Done	4	3	1	3	-1	2	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.2		Planning meeting	All member	Done	4	4	0	4	0	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.3		Create Proposal Document	Thang	Done	6	6	0	6	0	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.4		Create Project Plan Document	Trang	Done	5	3	2	5	0	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.5		Create Product Backlog Document	Thang	Done	5	5	0	5	0	1	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.6		Create User Story Document	Bao	Done	5	4	1	5	0	3	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.7		Create Database Design Document	Huy	Done	4	4	0	4	0	0	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.8		Create Interface Design Document	Bao	Done	5	4	1	4	-1	0	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.9		Create Architecture Design Document	Binh	Done	5	5	0	5	0	0	0	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.10		Create Sprint 1 Backlog	Huy	Done	5	5	0	6	1	0	2	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.11		Create Test Plan for Sprint 1	Huy	Done	2	3	-1	3	1	0	0	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.12		Create Test Case for Sprint 1	Trang	Done	3	3	0	5	2	0	0	3	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.13		Create Database	Bao	Done	10	10	0	10	0	0	0	0	3	3	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.14	PB01	[Design]Sign up	Trang	Done	5	5	0	7	2	0	0	2	3	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.15	PB02	[Design]Log in	Trang	Done	5	5	0	5	0	0	0	2	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.16	PB03	[Design]Home page interface(Admin)	Huy	Done	5	5	0	6	1	0	0	0	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.17	PB04	[Design]Home page interface(Supermarket Admin)	Huy	Done	5	5	0	7	2	0	0	0	2	1	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.18	PB05	[Design]Home page interface(Staff)	Thang	Done	5	4	1	4	-1	0	0	0	0	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.19	PB06	[Design]Home page interface(Charity)	Trang	Done	5	5	0	5	0	0	0	0	2	1	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.20	PB07	[Design]Home page interface(Delivery)	Bao	Done	5	5	0	5	0	0	0	0	2	1	0	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.21	PB08	[Design]Home page interface(Customer)	Binh	Done	5	5	0	7	2	0	0	0	2	1	0	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.22	PB09	[Design]Log out	All	Done	5	5	0	6	1	0	0	0	0	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.23	PB10	[Design]Forgot password	Huy	Done	5	4	1	4	-1	0	0	0	2	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.24	PB11	[Design]View profile(Admin)	Huy	Done	5	4	1	4	-1	0	0	0	1	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.25	PB12	[Design]View profile(Supermarket Admin)	Huy	Done	5	4	1	6	1	0	0	0	2	2	0	0	2	0	0	0	0	0	0	0	0	0	0	0	0	0
1.26	PB13	[Design]View profile(Staff)	Thang	Done	5	5	0	5	0	0	0	0	2	2	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.27	PB14	[Design]View profile(Charity)	Trang	Done	5	5	0	5	0	0	0	0	1	1	2	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.28	PB15	[Design]View profile(Delivery)	Bao	Done	5	5	0	6	1	0	0	0	0	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.29	PB16	[Design]View profile(Customer)	Binh	Done	5	5	0	6	1	0	0	0	0	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1.30	PB23	[Design]Lock/Unlock User Account	Huy	Done	5	5	0	5	0	0	0	0	0	0	1	1	1	2	0	0	0	0	0	0	0	0	0	0	0	0
1.31	PB01	[FE]Sign up	Trang	Done	8	8	0	8	0	0	0	0	0	0	0	4	2	2	0	0	0	0	0	0	0	0	0	0	0	0
1.32	PB01	[FE]Sign up	Trang	Done	7	6	1	6	-1	0	0	0	0	0	0	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0
1.33	PB02	[FE]Log in	Trang	Done	8	10	-2	10	2	0	0	0	0	0	0	0	2	3	2	0	0	0	0	0	0	0	0	0	0	0
1.34	PB02	[FE]Log in	Trang	Done	6	5	1	5	-1	0	0	0	0	0	0	0	0	2	3	0	0	0	0	0	0	0	0	0	0	0
1.35	PB03	[FE]Home page interface(Admin)	Binh	Done	8	8	0	7	-1	0	0	0	0	0	0	3	1	3	0	0	0	0	0	0	0	0	0	0	0	0
1.36	PB03	[FE]Home page interface(Admin)	Binh	Done	7	7	0	7	0	0	0	0	0	0	0	0	3	3	1	0	0	0	0	0	0	0	0	0	0	0
1.37	PB04	[FE]Home page interface(Supermarket Admin)	Huy	Done	6	6	0	6	0	0	0	0	0	0	0	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0
1.38	PB04	[FE]Home page interface(Supermarket Admin)	Huy	Done	6	6	0	6	0	0	0	0	0	0	0	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0
1.39	PB05	[FE]Home page interface(Staff)	Thang	Done	8	8	0	8	0	0	0	0	0	0	0	3	3	2	0	0	0	0	0	0	0	0	0	0	0	0
1.40	PB05	[FE]Home page interface(Staff)	Thang	Done	7	6	1	6	-1	0	0	0	0	0	0	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0
1.41	PB06	[FE]Home page interface(Charity)	Trang	Done	6	6	0	6	0	0	0	0	0	0	0	0	0	2	2	2	0	0	0	0	0	0	0	0	0	0
1.42	PB06	[FE]Home page interface(Charity)	Trang	Done	7	7	0	7	0	0	0	0	0	0	0	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0
1.43	PB07	[FE]Home page interface(Delivery)	Bao	Done	5	5	0	5	0	0	0	0	0	0	0	0	0	1	2	2	0	0	0	0	0	0	0	0	0	0
1.44	PB07	[FE]Home page interface(Delivery)	Bao	Done	7	7	0	8	1	0	0	0	0	0	0	0	2	3	3	0	0	0	0	0	0	0	0	0	0	0
1.45	PB08	[FE]Home page interface(Customer)	Binh	Done	8	8	0	8	0	0	0	0	0	0	0	0	2	3	3	0	0	0	0	0	0	0	0	0	0	0
1.46	PB08	[FE]Home page interface(Customer)	Binh	Done	7	5	2	5	-2	0	0	0	0	0	0	0	0	0	3	2	0	0	0	0	0	0	0	0	0	0
1.47	PB09	[FE]Log out	All	Done	4	4	0	4	0	0	0	0	0	0	0	0	0	2	2	0	0	0	0	0	0	0	0	0	0	0
1.48	PB09	[FE]Log out	All	Done	5	5	0	5	0	0	0	0	0	0	0	0	0	0	0	3	2	0	0	0	0	0	0	0	0	0
1.49	PB10	[FE]Forgot password	Huy	Done	4	4	0	5	1	0	0	0	0	0	0	0	0	0	2	3	0	0	0	0	0	0	0	0	0	0
1.50	PB10	[FE]Forgot password	Huy	Done	7	7	0	6	-1	0	0	0	0	0	0	0	0	0	3	1	2	0	0	0	0	0	0	0	0	0
1.51	PB11	[FE]View profile(Admin)	Bao	Done	8	8	0	8	0	0	0	0	0	0	0	0	2	2	2	2	0	0	0	0	0	0	0	0	0	0
1.52	PB11	[FE]View profile(Admin)	Bao	Done	5	5	0	5	0	0	0	0	0	0	0	0	0	0	3	2	0	0	0	0	0	0	0	0	0	0
1.53	PB12	[FE]View profile(Supermarket Admin)	Thang	Done	5	5	0	5	0	0	0	0	0	0	0	0	0	1	1	1	0	0	0	0	0	0	0	0	0	0
1.54	PB12	[FE]View profile(Supermarket Admin)	Thang	Done	6	6	0	7	1	0	0	0	0	0	0	0	0	0	0	2	2	3	0	0	0	0	0	0	0	0
1.55	PB13	[FE]View profile(Staff)	Thang	Done	8	6	2	6	-2	0	0	0	0	0	0	0	0	0	0	0	3	3	0	0	0	0	0	0	0	0
1.56	PB13	[FE]View profile(Staff)	Thang	Done	7	6	1	6	-1	0	0	0	0	0	0	0	0	0	0	3	2	1	0	0	0	0	0	0	0	0
1.57	PB14	[FE]View profile(Charity)	Trang	Done	8	6	2	6	-2	0	0	0	0	0	0	0	0	0	0	0	3	3	0	0	0	0	0	0	0	0
1.58	PB14	[FE]View profile(Charity)	Trang	Done	7	7	0	8	1	0	0	0	0	0	0	0	0	0	0	3	3	2	0	0	0	0	0	0	0	0
1.59	PB15	[FE]View profile(Delivery)	Bao	Done	5	5	0	5	0	0	0	0	0	0	0	0	0	0	0	2	2	1	0	0	0	0	0	0	0	0
1.60	PB15	[FE]View profile(Delivery)	Bao	Done	7	7	0	7	0	0	0	0	0	0	0	0	0	0	0	2	2	3	0	0	0	0	0	0	0	0
1.61	PB16	[FE]View profile(Customer)	Binh	Done	5	4	1	4	-1	0	0	0																		